WWTU Project Payments

As of August 11, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | § - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000 |$ 361,300.00( $ 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $§ 198,500.00 | $ 706,800.00 [$ 621,225.00 | § - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00) $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | § - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $§ 17,000.00 | $§ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $§ 361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvement: -
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Bumns, LLP $ 1,850.00 $ 1,850.00
Construction Ins| ectlon (Wessler En meenng) $ 148,000.00 | 13 148, 000 OO‘ $ 27,263.00 | § -5 27,263.00 18.42%
' 308, ) .8 3 .00 | § )00 $ 566400 60,154.00 '
Construction: (Bowen Engmeenng) $ 2,115,000.00 $ 21 15,000.00 $ 668,170.00 | $ - $ 668,170.00 31.59%
Construction Retainage: (Bank of New York Mellon) $ 74,241.00 | $ - $ 74,241.00
2014 SRF LOAN $ 2,610,000.00 | $ 1,054,917.00 | $ 5,664.00 | $ 1,060,581.00 40.64%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | § - 3 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $§  200,328.41 | § - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of August 11, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
i
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00  $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00{ % 4,567.00 | § - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $ 1209935 % 455609.35|% 43546140 % - $ 435,461.40 95.58%
Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 $ 20,147.95
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35 | $ 526,009.35|$  526,576.35 - $ 526,576.35
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 2460000 | % 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension “
| [Design Study: (Greeley & Hansen) 2500000~ §  2500000% 2403565 18 oa03565|  96.14%
| Preliminary Engineering: {Greeley & Hansen) . 1B7,50000 $ 12422700 ¢ 1 7.00 i'}$ . 30773077 . § 3080642 83%
Construction: (DJ McQuestion & Sons) 34,110.00 $ 3411000 $ 31,610.00 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.001$%  363,376.42 | $ 333.50 | $ 363,709.92
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 { $ 111,102.35 | $ - $ 111,102.35 95.78%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,95830000|% 167635431 % - $ 1,676,354.31 85.60%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,888,907.35 | $ - $ 1,888,907.35 91.06%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 3 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,00000|$ 423158 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 [ $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 155,459.15 | $ - $ 155,459.15 62.18%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 55,800.00 | $ - $ 55,800.00 90.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00|% 316,600.73 | $ - $ 316,600.73
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $ 3225548 |$§ 78534548 (% 74566343 | $ - $ 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,25548 |$ 78534548 |$ 78534548 | § - $ 785,345.48
CSO Relief interceptor Sewer
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 [ § 36,680.00 | $ - $ 36,680.00 70.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00 0.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00 0.00%
Permit: (Wessler Engineering) $ 55,000.00 $ 55,000.00 0.00%
IMPROVEMENT FUND $ 1,193,400.00  $ - $ 1,193,400.00 | $ 36,680.00 | § - $ 36,680.00
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